

East Park Square

Crosswalk Construction:

- All construction activities should be complete. Due to current weather conditions, brick pavers should be installed early in the week of February 8.
- Traffic should be restored by midweek (February 8).

North Park Square

Crosswalk Construction:

- All construction activities should be complete. Due to current weather conditions, brick pavers should be installed early in the week of February 8.
- Traffic should be restored by midweek (February 8).
- Drainage issues on the new crosswalks are currently being repaired.

Water Main Construction:

- All pipes have been installed and this project is currently in the process of final testing before services are changed over.
- During the week of February 8, Mill Street will reopen.

West Park Square

Water Main Construction:

- Installation of the first section of water mains on West Park Square down to Depot Street will begin during the week of February 8.