

City of Marietta
Central Business District Improvement Project
February 22 Weekly Schedule Update

South Park Square

- The intersection at South Park Square and West Park Square will be closed to outgoing traffic on Old Powder Springs Road mid-week (February 22) for water line construction. The work along Old Powder Springs should be completed in 2 days.
- South Park Square will be closed to west bound traffic for approximately 2 days at the end of the week (February 24) for waterline construction across the intersection. Eastbound traffic along Whitlock Avenue will be diverted on to Old Powder Springs Street, and southbound traffic will be diverted east on to South Park Square.

North Park Square

- Church Street and Mill Street will close during the week of March 1 to complete all construction work and should reopen no later than the week of March 22. Primary construction will be for the crosswalks.
- North Park and West Park Square will remain open to pedestrians beginning March 1; however all traffic will be restricted to internal square traffic only.
- Crosswalk construction will begin on the remaining half of the crosswalks at North Park Square causing traffic closures for during the week of February 22 for interior square traffic.
- Traffic on North Park Square will continue to be one way east to west until the Church and Mill Street portions of the intersection are reopened.

West Park Square

- Waterline construction will continue on West Park Square during the week of February 22. Parking along West Park Square should reopen towards the end of the week.
- West-bound traffic on West Park Square will be directed to turn right onto Whitlock or left onto South Park Square as there will be no thru traffic onto Old Powder Springs Street mid-week (February 22) for water line construction. Old Powder Spring Street will be closed to traffic for approximately two days.

East Park Square

- Crosswalk construction will continue on the remaining half of the crosswalks at North Park Square and East Park Square causing traffic closures for during the week of February 22 for interior square traffic. Crosswalks could be open by mid week.

Waterline Construction

- Waterline construction will begin on Whitlock Avenue this week (February 18).
- Old Powder Springs Road will be closed for waterline construction during the week of February 22.