

**City of Marietta  
Central Business District Improvement Project  
March 15 Weekly Schedule Update**

**North Park Square**

- The intersection of North Park Square and West Park Square will be closed to traffic through mid week March 15.
- One way traffic will continue on North Park Square until mid week March 15 when all traffic should reopen.
- Remaining demo and base work for crosswalks at the intersection of North and Park scheduled to be completed Friday March 12
- Concrete base for crosswalks at the intersection of North and Park may be poured Saturday March 13 but may be delayed to Monday due to weather

**West Park Square**

- The intersection of West Park Square and North Park Square will be closed to traffic through mid week March 15.
- One way traffic will continue until mid week March 15.
- Remaining demo and base work for crosswalks at the intersection of North and Park scheduled to be completed Friday March 12
- Concrete base for crosswalks at the intersection of North and Park may be poured Saturday March 13 but may be delayed to Monday due to weather

**South Park Square**

- Waterline construction will begin at Winter Street by mid-week March 15 with testing to be complete by the end of the week.
- Parking will shift to the other side of South Park Square at this time.