

City of Marietta
Central Business District Improvement Project
March 22 Weekly Schedule Update

North Park Square

- The intersection at of North Park Square and West Park Square (at Church Street and Mill Street) will fully reopen by the end of the week March 19.
- The intersection of North Park and East Park Square will be open to traffic.
- North Park Square will be open to two way traffic beginning next week
- New light poles will be installed on North Park Square and West Park Square during the week of March 22. Light pole installation will occur on one pole per day and will be complete by 11a.m. daily.
- Six parking spaces will be blocked in the morning for pole installation and will complete by 11a.m. If installation is not complete, it will be postponed so that parking can reopen.
- Decorative street signs will also be installed beginning March 22.

West Park Square

- The intersection at of West Park Square and North Park Square (at Church Street and Mill Street) will fully reopen by the end of the week March 19.
- The intersection of West Park and South Park Square will be closed at Whitlock Avenue and Old Powder Springs Street beginning week of March 22.
- Traffic on West Park Square will be allowed to turn left onto South Park Square only.
- New light poles will be installed at the intersection of West Park and North Park Square during the week of March 22. Light pole installation will be complete by 11am daily.
- Six parking spaces will be blocked in the morning for pole installation and will complete by 11a.m. If installation is not complete, it will be postponed so that parking can reopen.

South Park Square

- The intersection of South Park Square and West Park Square will be closed at Whitlock Avenue and Old Powder Springs Street beginning week of March 22.
- Crosswalk construction is anticipated to last approximately two weeks.
- Old Powder Springs Street will have two-way traffic for deliveries and traffic during crosswalk construction.
- Parking will reopen along the western portion of South Park Square during the week of March 22.
- Waterline construction will begin along the eastern portion of South Park Square causing temporary parking closures beginning the week of March 22.

East Park Square

- The intersection of North Park and East Park Square will be open to traffic.
- New light poles will be installed on East Park Square during the week of March 29.