



City of Marietta – ADA Transition Plan

February 2020

Presented to



Table of Contents

1. Purpose	3
I. History of Marietta.....	3
II. Mission and Vision Statement	3
III. Organization.....	4
IV. Statement of Accessibility.....	5
2. Evaluation of Facilities	5
I. Public Buildings	6
II. Police and Fire Stations.....	6
III. Utility Service Facilities	6
IV. Parks, Off Roadway, Trails and Public Spaces.....	6
V. Roadways	6
3. ADA Procedures	6
I. Citizen Requests and ADA Complaints.....	7
II. Evaluation of Requests.....	7
III. ADA Advisory Board	7
4. Long Range Plan	7
I. City Facilities	7
II. Roadways	7
5. Accomplishments.....	8
6. Appendix	8

1. Purpose

The purpose of this Plan is to ensure that the City of Marietta (City) is providing full access to the City's programs, services, activities, and construction projects comply fully with the provisions of Title II of the Americans with Disabilities Act of 1990 enacted on July 26, 1990, and Section 504 of the Rehabilitation Act of 1973. This document serves as a basic overview of the compliance responsibilities for the City.

I. History of Marietta

The City is a full-service municipality distinguished by its unique history, sense of community and modern quality of life.

The city's economic development, police, fire, parks and recreation, public works, environmental services, power and water departments serve citizens and businesses.

Marietta is 15 miles northwest of Atlanta and the Cobb County seat. At 23 square miles, Marietta is one of Georgia's most populous cities, with 56,579 residents calling the city home.

The National Civic League judged Marietta one of the 10 best communities in the nation as a 2006 All-America City, the oldest and most-respected community recognition award in the country. CNNMoney.com named Marietta one of the top 25 places in the United States to retire in 2011.

II. Mission and Vision Statement

The City's Vision Statement was adopted by City Council after public input and serves as a guide for the future of the city.

- Marietta is a livable city in a great metropolitan area. We are dedicated to being a clean city, with trees, green spaces and parks.
- We are a dynamic business center that has retail, offices, and environmentally friendly industry in appropriate places. We honor our past, preserve our history, and welcome the future, by embracing technology.
- We are a city that cherishes culture and arts, and we are a tourist destination and a sports and entertainment center for the region.
- We are a city of mixed-uses (live, learn, work, play) and diverse urban design that will become known as "the Marietta Look." We have a well-defined, vibrant downtown, and neighborhoods that mix residences, parks and greenspaces, and businesses.
- We offer housing for people of all ages, incomes, and ethnic backgrounds, so that generations of families can live within our city. We recognize the importance of homeownership and our vision is that a majority of our residences will be owner-occupied.

- We are a hub of activity, where traffic, transit, and pedestrians move about easily and safely. In designing our transportation system, we place a high premium on the quality of life of our citizens.
- We are a place where citizens are positively involved in decision-making, through boards, community organizations, and community meetings. We will actively seek partnerships with other governments, businesses, philanthropic institutions, non-profit organizations, and educational institutions in building a high quality of life.
- We are a city committed to ethical behavior.
- We are a city that provides a healthy and safe environment for our citizens and businesses.

III. Organization

The City is governed by the Mayor and Council with the below hierarchy.

CITY OF MARIETTA ORGANIZATION CHART



IV. Statement of Accessibility

In accordance with the requirements of Title II of the Americans with Disabilities Act of 1990 ("ADA"), the City of Marietta/Board of Lights and Water (BLW) will not discriminate against qualified individuals with disabilities on the basis of disability in its services, programs, or activities.

Employment

The City of Marietta/BLW does not discriminate on the basis of disability in its hiring or employment practices and complies with all regulations promulgated by the U.S. Equal Employment Opportunity Commission under Title I of the ADA.

Effective Communication

The City of Marietta/BLW will generally, upon request, provide appropriate aids and services leading to effective communication for qualified persons with disabilities so they can participate equally in City of Marietta/BLW programs, services, and activities, including qualified sign language interpreters, documents in Braille, and other ways of making information and communications accessible to people who have speech, hearing, or vision impairments.

Modifications to Policies & Procedures

The City of Marietta/BLW will make all reasonable modifications to policies and programs to ensure that people with disabilities have an equal opportunity to enjoy all of its programs, services, and activities. For example, individuals with service animals are welcomed in City of Marietta/BLW offices, even where pets are generally prohibited.

Anyone who requires an auxiliary aid or service for effective communication, or a modification of policies or procedures to participate in a program, service, or activity of the City of Marietta/BLW should contact the office of Grace Brown, Risk Manager/ADA Coordinator, Department of Human Resources, as soon as possible but no later than 48 hours before the scheduled event.

The ADA does not require the City of Marietta/BLW to take any action that would fundamentally alter the nature of its programs or services, or impose an undue financial or administrative burden.

Providing Auxiliary Aids

The City of Marietta/BLW will not place a surcharge on a particular individual with a disability or any group of individuals with disabilities to cover the cost of providing auxiliary aids/services or reasonable modifications of policy, such as retrieving items from locations that are open to the public but are not accessible to persons who use wheelchairs.

2. Evaluation of Facilities

The City is responsible for review of all City facilities as part of the compliance with the ADA Plan. The City operates multiple public buildings, police and fire stations, utility service facilities, parks, public space, and roadways.

I. Public Buildings

The Facilities Division of the City's Parks Recreation and Facility's Department maintains all Public Buildings. Assessment of these facilities continue from our 2018 submittal.

A City Facility Inventory can be found in the Appendix as Attachment 1.

II. Police and Fire Stations

The Facilities Division of the City's Parks Recreation and Facility's Department provides varied levels of maintenance and support to the Police and Fire Stations. Assessment of these facilities continue from our 2018 submittal.

A City Facility Inventory can be found in the Appendix as Attachment 1.

III. Utility Service Facilities

The Facilities Division of the City's Parks Recreation and Facility's Department maintains all Utility Service Facilities. Assessment of these facilities continue from our 2018 submittal.

A City Facility Inventory can be found in the Appendix as Attachment 1.

IV. Parks, Off Roadway, Trails and Public Spaces

The Grounds Division of the City's Parks Recreation and Facility's Department maintains all City parks and off-road trails. Many of these facilities have been subject to renovations or are new facilities that were funded by the 2009 Parks Bond. At the time the work was completed on these facilities they met current standards for accessibility that applied.

Notes relative to their accessibility status can be found in the Facility Assessment - Parks in the Appendix as Attachment 2.

Assessment of these facilities continue from our 2018 submittal.

V. Roadways

The City maintains an extensive network of roads within the City Limits which includes a network of sidewalks and Trails. The City maintains a comprehensive sidewalk map the displays all the existing and proposed sidewalks/trails. The City recently performed an audit of the existing sidewalks in the City. The audit form, audit results, and the sidewalk map can be found in the appendix as Attachments 3, 4, and 5 respectively.

3. ADA Procedures

I. Citizen Requests and ADA Complaints

The City receives requests and ADA complaints from residents, business owners, and other stakeholders to address ADA deficiencies. Complaints that a program, service, or activity of the City of Marietta/BLW is not accessible to persons with disabilities should be directed to Grace Brown, Risk Manager/ADA Coordinator, Department of Human Resources. The City also receives these items through the Citizen Request feature on the website (<http://www.mariettaga.gov/1254/Citizen-Request>) or through phone calls placed to the various City Departments. Additionally, requests may come from a City Councilperson or the Mayor as they are brought to their attention. Requests are tracked through the Citizen Request online database and assigned to the responsible parties within the City. The City Manager and other Department heads regularly monitor the lists of requests to be sure that items are addressed promptly and thoroughly.

II. Evaluation of Requests

When the City receives a request related to ADA deficiencies, the request is reviewed against the current Comprehensive Transportation Plan (found in the Appendix as Attachment 6) to see if the area in question already has a documented corrective action. If it does not, the person(s) assigned to the request will evaluate it and a plan of action will be developed using guidance established in City Ordinance 732.07 Sidewalks.

III. ADA Advisory Board

The City has established an Americans with Disabilities Advisory Board per City Code Section 1-10-6-020. The purpose of this board is to provide commentary and technical assistance to the city council in regard to the city's self-evaluation process and transition plan in compliance with the Americans with Disabilities Act.

The City has designated the Risk Manager, Grace Brown, to serve as the ADA Coordinator for the city and her contact information is displayed below. She is scheduled to receive GDOT ADA Training in 2020.

Grace Brown, Risk Manager/ADA Coordinator, 205 Lawrence St. NE, Marietta, GA 30060, 770-794-5558, gbrown@mariettaga.gov

4. Long Range Plan

I. City Facilities

The City will be creating a Long Range Plan to address ADA issues throughout all City facilities established in Section 2.

II. Roadways

The City has a Transportation Plan which accounts for all roadway improvement projects. This list will designate projects that have been programmed to be completed by funding mechanisms including but not limited to Special Purpose Local Option Sales Tax (SPLOST) Programs, ARC TIP Program, GDOT Federal Aid Programs, various grants, and direct City funding. The Transportation Plan can be found in the Appendix as Attachment 6.

All projects that are developed from this plan are reviewed for ADA items by Transportation Department Employees and by professional engineering consultants hired by the City. The City follows the practice of providing for ADA facilities when practical within the limits of the project by reviewing existing sidewalk, pedestrian density, existing and proposed traffic signals, and connections to existing pedestrian sidewalk and trail networks. Additionally, the City allocates a discretionary fund for pedestrian and safety improvements for each City Councilperson to make improvements within their ward. These discretionary projects can include new or improved sidewalk with ADA improvements such as ADA ramps, crosswalks, and sidewalks.

5. Accomplishments

In the past two years the City has made several improvements to accessibility and they are listed below:

- Cemetery Trail
- West Park on the Square Pedestrian Improvements
- South Park on the Square Pedestrian Improvements
- 13 Intersections near WellStar Hospital (in construction)
- Cobb Pkwy at Allgood Road Intersection Improvement
- Roswell Streetscapes and Widening from Victory to Dodd
- North Marietta Pkwy and Cobb Pkwy Intersection Improvement
- North Marietta Pkwy Sidewalks
- Cole St Sidewalks
- Faith St Sidewalks
- Sawyer Rd Sidewalks
- Scufflegrit Sidewalks
- Whitlock Dr Phase 1 Sidewalks
- Roosevelt Sidewalks (in construction)
- Sawyer and Allgood Intersection Improvements
- Elizabeth Porter Park
- Elizabeth Porter Area Sidewalks
- Sawyer Road Fire Station

6. Appendix

- Attachment One – City Facility Inventory
- Attachment Two – Facility Assessment – Parks
- Attachment Three – ADA Audit Form
- Attachment Four – 2019 Sidewalk ADA Audit
- Attachment Five – 2019 City Sidewalk Map
- Attachment Six – Comprehensive Transportation Plan

ATTACHMENT ONE - CITY FACILITY INVENTORY

CITY FACILITY	FACILITY LOCATION	INSPECTION COMPLETED
City Buildings (Public)		
City Hall	205 Lawrence Street	Yes
Public Works	725 North Marietta Parkway	Yes
Property Management	434 Session Street	Yes
Transportation Engineering	268 Lawrence Street	No
History Museum	1 Depot Street	Yes
Welcome Center	4 Depot Street	Yes
Marietta Golf Center	1701 Gresham Rd	No
Pro Shop / City Club	510 Powder Springs	Yes
Golf Course Maintenance Building	510 Powder Springs	Yes
Old Clark Library (Whittle Florist)	156 Church Street	No
Police and Fire Stations		
Public Safety / Police - Courts	240 Lemon	Yes
Main Fire Department	223 Haynes Street	Yes
Fire Station #2	149 Dodd Street	Yes
Fire Station #3	1050 Westborough	Yes
Fire Station #4	228 Chestnut Hill	Yes
Fire Station #5	1160 Franklin Road	Yes
Fire Station #6	805 Allgood Road	Yes
Utility Service Facilities (BLW Property)		
Board of Lights and Water Admin Bldg.	675 North Marietta Parkway	By Others
Technical Services	629 North Marietta Parkway	By Others
Meter Apparatus Building	629 North Marietta Parkway	By Others
Electrical Warehouse	627 A North Marietta Parkway	By Others
Distribution	627 B North Marietta Parkway	By Others
Old Water & Sewer Storage building	426 Session Street	By Others
Parks / Park Facilities / Off Road Multipurpose Trails		
Mountain to River Trail		No
Cemetery Trail		No
Grogan Community Center	510 Lawrence Street	Yes*
Franklin Gateway Sports Complex	1034 Franklin Gateway	Yes*
Custer Recreation Center	545 Kenneth E Marcus Way	Yes*
Elizabeth Porter Park	370 Montgomery Street	Yes*
Atherton Square Park	4 Depot Street	Yes*
A.L. Burrus Park	75 South Cobb Cr.	YES
Aviation Ballfields	455 Aviation Road	Yes*
Bell Bomber Park	600 South Fairground Street	YES
Birney Park	475 Birney Street	Yes*
Brown Park	358 West Atlanta	Yes*
Cemetery - Sexton House	395 Powder Springs Road	Yes
Custer Soccer Complex	600 Kenneth E Marcus Way	Yes*

CITY FACILITY	FACILITY LOCATION	INSPECTION COMPLETED
Flournoy Park	179 Roswell Street	YES
Gantt Park	128 Maple Avenue	YES
Glover Park	50 North park Square	Yes*
Henry Park	81 Reynolds Street	Yes*
Hill Park	144 Lemon Street	YES
Joann Woodward Park	195 Blackwell Lane	Yes*
Joe Mack Wilson Park	190 Roswell Street	Yes*
Kirby Park	426 Frasier Street	Yes*
Lake Park	311 Lake Drive	Yes*
Laurel Park	151 Manning Road	Yes*
Lewis Park	475 Campbell Hill Street	Yes*
Merritt Park	501 Wallace Road	Yes*
Monarch Park	246 Kennesaw Ave	YES
Ron Francis Park	135 Gramling Street	Yes*
Tumlin Park	400 Chestnut Hill Drive	Yes*
Victory Park	823 South Park Drive	Yes*
Waterman Park	206 Waterman Street	Yes*
Whitaker Park	1540 Holcomb Lake Road	No
West Dixie Park	125 West Dixie Ave.	YES
Wildwood Park	1050 Barclay Cir.	YES
Woods Park	147 Haynes Street	Yes*
* Denotes parks that have been renovated since 2009 that are in compliance		

FACILITY ASSESSMENT - CITY BUILDINGS

CITY FACILITY	STATUS / DEFICIENCY NOTES
City Hall	City Hall has handicap access to the building - restrooms are being evaluated.
Public Works	Renovated in 2015 - In compliance
Property Management	In compliance
Welcome Center	Renovated in 2017 - In compliance
City Club	In compliance
History Museum	Front doors not in compliance - restrooms being evaluated
Public Safety	In compliance
Fire Station 1	In compliance
Fire Station 2	In compliance
Fire Station 3	In compliance
Fire Station 4	In compliance
Fire Station 5	In compliance
Fire Station 6	Built in 2018 - In compliance
BLW Admin	In compliance

ATTACHMENT TWO - FACILITY ASSEMENT - PARKS

FACILITY ASSESSMENT - PARKS	
CITY FACILITY	STATUS / DEFICIENCY NOTES
Lawrence Street Recreation Center	Renovated in 2015 - in compliance
Franklin Gateway Sports Complex	Built in 2017 - In compliance
Custer Recreation Center	Renovated in 2016 - In compliance
Elizabeth Porter Park	Built in 2018 - in compliance
Atherton Square Park	Renovated in 2016 - In compliance
A.L. Burrus Park	This is a natural, passive park that includes parking, bike/walking trails and a picnic shelter. There are no comfort facilities provided. All surfacing is natural stone or stone dust. General slope and gradient of trails and parking lot are within compliance. There is not handicapped parking provided and there is no specific accommodation for handicapped users inside the park
Aviation Ballfields	No Assessment
Bell Bomber Park	This is a natural, passive Park / Greenspace. There are no accessible routes or parking that serve the park. There is no accommodation for handicapped users inside the park. Given the very low utilization of the park there are no plans to consider compliance.
Birney Park	Renovated in 2015 - In compliance
Brown Park	Renovated in 2013 - In compliance
Cemetery - Sexton House	Top level is in compliance - no ADA access to lower level
Custer Soccer Complex	Renovated in 2013 - In compliance

FACILITY ASSESSMENT - PARKS

CITY FACILITY	STATUS / DEFICIENCY NOTES
Flournoy Park	This is an urban passive park that includes a small plaza with seating and an ornamental fountain. Access to the park is from City Streets. There is no parking provided. General slope and gradient of walking surfaces are within compliance. Brick surfacing in the park provides access to all point of the park. - In compliance
Gantt Park	This is an urban passive park that includes a short sidewalk providing connectivity to adjacent City sidewalks. Access to the park is from City Streets. There is no parking provided. General slope and gradient of walking surfaces are within compliance. Brick surfacing in the park provides access to all point of the park. local access to the park is supported with compliant curb ramps and sidewalks - In compliance
Glover Park	Stage renovated in 2016 to add restrooms. Restrooms in compliance, wheel chair lift added to stage
Henry Park	Renovated in 2007 - In compliance
Hill Park	This is an urban passive park that includes Landscaped gardens and a chess table. Access to the park is from City sidewalks. There is no parking provided. General slope and gradient of walking surfaces are within compliance. A paved surface provides compliant access to the chess table. Local access to the park is supported by compliant curb ramps and sidewalks. Small landscape bench is located withing the garden area is not wheel chair accessible. - There are no plans to provide any additional accommodation at this park.
Joann Woodward Park	Built in 2015 - in compliance
Joe Mack Wilson Park	Built in 2012 - in compliance
Kirby Park	Built in 2018 - in compliance
Lake Park	No Assessment

FACILITY ASSESSMENT - PARKS

CITY FACILITY	STATUS / DEFICIENCY NOTES
Laurel Park	Renovated in 2012 - Site In compliance / Tennis center and assesory building have not been assessed
Lewis Park	Renovated in 2012 - In compliance
Merritt Park	Renovated in 2012 - In compliance
Monarch Park	This is an urban passive park that includes Landscaped gardens and a small lawn area. Access to the park is from City sidewalks. There is no parking provided. Local access to the park is supported by compliant curb ramps and sidewalks. There are no plans to provide any additional accommodation at this park.
Ron Francis Park	Renovated in 2012 - With the exception of wheelchair access to the baby swing area this park is in compliance
Tumlin Park	Built in 2011 - In compliance
Victory Park	Renovated in 2015 - In compliance
Waterman Park	Built in 2017 - In compliance
West Dixie Park	This is a neighborhood park that includes parking, a small playground and a picnic shelter. There is currently no accommodation for accessibility in this park. This park will be subject to extensive renovation in 24 to 36 months. Not in compliance
Wildwood Park	This is large community park that includes parking, a walking trail, picnic shelters, and a dog park. There is currently no accommodation for accessibility in this park. This park will be subject to extensive renovation in 24 to 36 months. Not in compliance
Woods Park	Renovated in 2012 - In compliance

ATTACHMENT 4 - 2019 SIDEWALK ADA AUDIT

City of Marietta ADA Audit

Period November 2019
 Segment West of Kennesaw Mountain Park Area

-  Check - present/acceptable
-  Tilde - partially present/acceptable
-  X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Sidewalk	Notes
Ector Chase	Stilesboro Rd	New Salem Rd	✓	✓	✗	✓	Ramps need to updated for ADA compliance
Ector Ct	Ector Chase	End	✓	✗	✗	✓	Ramps need to updated for ADA compliance
Ector Pointe	Ector Chase	End	✗	✗	✗	✗	
Ector Overlook	Ector Chase	End	✗	✗	✗	✗	
Ector Place	Ector Chase	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Ector Dr	Ector Chase	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Ector Run	Ector Chase	End	~	✗	✗	✓	Ramps need to updated for ADA compliance

Ector Trail	Ector Run	End	✗	✗	✗	✗	
Cockrell Dr	Ector Ct	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Cockrell Ct	Cockrell Dr	End	✗	✗	✗	✗	
Cockrell Pointe	Cockrell Run	End	✗	✗	✗	✗	
Kensington Gates Dr	New Salem Rd	End	✓	✗	✗	✓	
Parkview Ln	Stilesboro Rd	End	~	✓	✗	✓	Ramps need to updated for ADA compliance
Parkview Ct	Parkview Ln	End	✗	✗	✗	✗	
Parkview Trace	Parkview Ln	End	✗	✗	✗	✗	
Frog Leap Trail	Stilesboro Rd	Canoe Ridge (end)	~	✓	✗	✓	Ramps need to updated for ADA compliance
Eveningside Way	Frog Leap Trail	End	✗	✗	✗	✗	
Lily Pond Way	Frog Leap Trail	End	✗	✗	✗	✗	

Canoe Ridge	Frog Leap Trail	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Village Greene	Ernest Barrett Pkwy	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Barrett Village Ln	Village Greene	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Unlabeled Rd	Village Greene	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Stone Bridge Run	Ernest Barrett Pkwy	End	~	✗	✗	✓	Ramps need to updated for ADA compliance
Stone Bridge Ln (6 spurs)	Stone Bridge Run	end	✓	✗	✗	✓	
Stone Bridge Way	Stone Bridge Run	end	~	✗	✗	✓	Ramps need to updated for ADA compliance
Stone Bridge Ct	Stone Bridge Run	end	~	✗	✗	✓	Ramps need to updated for ADA compliance

City of Marietta ADA Audit

Period September 2018
 Segment Kennesaw Ave to Whitlock Ave Area



Check - present/acceptable



Tilde - partially present/acceptable



X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Sidewalk	Notes
Kennesaw Ave	Marble Mill Rd	Church St	✓	✓	✓	✓	
Kirk Dr	Kennesaw Ave	End	~	✗	✗	✓	Ramps need to be updated
Saint Mary's Ln	Kennesaw Ave	Atwood Dr	✓	~	✗	✗	crosswalk needs attention at Kennesaw Ave
Atwood Dr	Kennesaw Ave	Stewart Ave	~	✗	✗	✓	Rolled curb at ramps
Talcott Cir	Stewart Ave	Atwood Dr	✓	✗	✗	✓	
Stewart Ave	Kennesaw Ave	Mountain View Rd	~	✗	✗	~	Sidewalk needs repair
Darien Way	Stewart Ave	Keeler Woods Dr	✓	✗	✗	✓	

Keeler Woods Dr	Darien Way	End	✗	✗	✗	✓	
South Keeler Woods Dr	Darien Way	End	~	✗	✗	~	
Anderwood Ridge	Mountain View Rd	End	~	✗	✗	~	
Anders Path	Anderwood Ridge	End	✓	✗	✗	~	Sidewalk gap exists
Tate Overlook	Anderwood Ridge	End	✓	✗	✗	✓	
Kent Terrace NW	Anderwood Ridge	End	✗	✗	✗	✓	
Mountain View Rd	Stewart Ave	Whitlock Ave	✓	✗	✗	✓	Need ped signals and crosswalks
Stewart Cir	Mountain View Rd	Knollwood Dr	✓	✗	✗	✓	
Pauline Dr	Stewart Cir	Polk St	✓	✗	✗	✓	
Polk St	Kennesaw Ave	Burnt Hickory	~	~	~	~	Issues with slope, Intersection with Mountain View to be upgraded
Polk St Extension	Burnt Hickory Rd	Whitlock Ave	✓	~	✓	✓	Crosswalks needed

Cascade Dr	Mountian View Dr	Ridge Ave	~	✗	✗	✓	missing curb cuts at Ridge Ave
Maple Ave	Ridge Ave	Kennesaw Ave	~	~	✗	~	Sidewalk needs repair
Cleburne Ave	Stewart Ave	Whitlock Ave	✓	~	✗	~	Sidewalk needs extending, needs crosswalk at McCord
Holland St	Kennesaw Ave	Maple Ave	✓	✓	✗	~	Sidewalk needs repair
Awtrey St	Maple Ave	Stewart Ave	~	✗	✗	~	No curb cuts at Stewart
Locust St	Maple Ave	Polk St	✓	✗	✗	~	
Moon St	Winn St	Locust ST	~	✗	✗	~	Sidealk needs repair, no curb cuts Winn
Winn St	Stewart Ave	Whitlock Ave	~	~	✗	✓	No curb cuts at SW Polk
McCord St	Cleburne Ave	Winn St	~	✗	✗	~	Sidewalk needs repair, no curb cuts at Oakmont
Lindley Ave	Whitlock Ave	Polk St	✓	✗	✗	✓	
Hanson Way	Polk St	End	✓	✗	✗	✓	Gate did not permit travel down road

Westborough Dr	Polk St Ext	Burnt Hickory Cir	✓	✗	✗	✓	
Devenwood Trail	Burnt Hickory Rd	Chesterfield Pl	✓	✗	✗	~	Sidewalk needs extending to Burnt Hickory
Chesterfield Pl	Devenwood Trail	Carriage Oaks Dr	✓	✗	✗	✓	
Carriage Oaks Dr	Whitlock Ave	Woodcroft Chase	✓	✗	✗	✓	
Whitlock Dr	Terrell Dr	North Marietta Pkwy	✓	~	✓	✓	Crosswalk needed from NMP to Oakmont

City of Marietta ADA Audit

Period September 2018
 Segment Whitlock Ave to Powder Springs Rd Area

-  Check - present/acceptable
-  Tilde - partially present/acceptable
-  X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Sidewalk	Notes
Wright St	Whitlock Ave	Henry Dr	X	X	X	X	missing curb cuts and crosswalks
Henderson St	Wright St	North Marietta Pkwy	✓	~	X	✓	
Trammell St	Wright St	North Marietta Pkwy	~	X	X	~	Missing curb cut at NW corner
Reynolds St	North Marietta Pkwy	Northcutt St	✓	~	✓	✓	crosswalk needed in a few locations
Henry Dr	Wright St	Wright St	✓	X	X	~	Development work in this section adding sidewalk
Henry Dr	Reynolds St	Wright St	✓	X	X	~	sidewalks need to be extended, missing crosswalk at Thermond
Thurmond Ct	Henry Dr	End	✓	X	X	✓	Missing crosswalks

Whitlock Dr	Whitlock Ave	Maxwell Ave	✗	✗	✗	~	Sidewalk needs extending
Whitlock Dr	N Hillcrest	S Hillcrest	✓	✗	✗	✓	Missing crosswalks
S Woodland Dr	S Hillcrest	Hickory Dr	✓	✗	✗	✓	Missing crosswalks
Hickory Dr	S Woodland Dr	Powder Springs St	~	~	✗	✓	missing crosswalks and curb cuts
Redwood Dr	Hickory Dr	End	✓	✗	✗	✓	missing crosswalk at Elementary
Kirkpatrick Dr	Whitlock Ave	Walnut Dr	✓	✗	✓	✓	Missing crosswalks
Woodvalley Dr	Walnut Dr	Hickory Dr	✓	~	✗	✓	Missing crosswalks
Hemlock Dr	Walnut Dr	Wisteria Dr	✓	✓	✗	✓	
Wisteria Dr	Hemlock Dr	Woodvalley Dr	✓	✗	✗	✓	
Longstreet Dr	Bouldercrest Dr	Hampton Pl	✓	✗	✗	✓	
Bouldercrest Dr	Longstreet Dr	Hickory Dr	✓	✗	✗	✓	

Banks St	Bouldercrest Dr	Hickory Dr	~	✘	✘	✓	missing curb cuts
Chestnut Hill Rd	Powder Springs St	Lake Dr	✓	~	✘	✓	missing curb cut and crosswalk
Heathersett Dr	Chestnut Hill Rd	End	✓	~	✘	✓	missing crosswalk at fairgate
Briar Patch Dr	Toweridge Dr	Pam Ln	✓	✓	✘	✓	
Toweridge Dr	End	End	✓	✓	✘	✓	
Pam Ln	End	End	✓	✓	✘	✓	
Fairgate	Chestnut Hill Rd	Heathersett Dr	✓	✘	✘	✓	sidewalk ends before chestnut hill
Laurel Springs Ln	Powder Springs St	Chestnut Hill Rd	✓	✘	✘	✓	
Manning Rd (east)	Whitlock Ave	Lees Trace	✓	~	✓	~	Sidewalks missing
Old Dallas Rd	Whitlock Ave	Hickory Walk	~	✓	✓	✓	Sidewalk needs extending
Manning Rd (west)	Whitlock Ave	Lees Trace	✓	~	✓	~	Sidewalk needs extending

Lee's Trace	Manning Rd	Trailwood Ln	✓	~	✗	✓	missing crosswalk
Trailwood Ln	Chestnut Hill Cir	End	~	✗	✗	✓	missing ada and crosswalks
Chestnut Hill Cir	Trailwood Ln	Lees Trace	✓	~	✗	✓	
Idlewyld Dr	Trailwood Ln	End	~	✗	✗	✓	
Basil Ct	Trailwood Ln	End	~	✗	✗	✓	Curb Cuts needed
Russett Ct	Trailwood Ln	End	~	✗	✗	✓	Curb Cuts needed
Briarstead Dr	Trailwood Ln	End	~	✗	✗	✓	Curb Cuts needed
Kimberly Way	Manning Rd	End	✓	✗	✗	~	grade issue

City of Marietta ADA Audit

Period September 2018
 Segment Powder Springs Rd to Atlanta St Area

-  Check - present/acceptable
-  Tilde - partially present/acceptable
-  X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Side walk	Notes
Powder Springs St	South Marietta Pkwy	Fairlane Dr	✓	~	✗	~	sidewalks need maintenance, HC Ramps need update
West Atlanta St	West Dixie Ave	End	✓	~	✗	✓	
Hedges St	Powder Springs St	West Atlanta St	✓	✓	✗	~	sidewalk under construction near powder springs
West Dixie Ave	Powder Springs St	West Atlanta St	✓	~	✗	~	no sidewalk at powder springs
Gramling St	Powder Springs St	West Atlanta St	~	~	✓	~	Side roads are rolled curb not curb cuts; side roads don't have crosswalks; sidewalk needs maintenance
Sandtown Rd	Powder Springs St	Austell Rd	~	~	✓	✓	Ramps need update; no crosswalks at driveways
Booth Rd	Powder Springs St	W Booth Rd Ext St	~	✗	✗	✓	Ramps need update

W Booth Rd Ext St	Booth Rd	Fair Oaks Park	~	✗	✗	✓	curb cuts present but ramps need update
Roberta Dr	Austell Rd	Saine Dr	✓	~	✓	✓	
Saine Dr	Roberta Dr	Bellmeade Dr	✓	~	✗	✓	
Bellmeade Dr	Olley Creek Bridge/Saine Dr	Powder Springs St	~	~	✗	✓	ramp need update; minimal crosswalks
Cunningham Rd	Powder Springs St	Westward Dr	~	✓	✓	~	Sidewalk does not connect to Powder Springs; Ramps need update
Powder Springs St	Cunningham Rd	End	✓	✓	✓	✓	
Westward Ct	Westward Dr	End	✗	✗	✗	✓	needs ramps

City of Marietta ADA Audit

Period September 2018
 Segment Atlanta St to South Marietta Pkwy Area

 Check - present/acceptable

 Tilde - partially present/acceptable

 X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Side walk	Notes
Atlanta St	South Marietta Pkwy	South Cobb Dr	✓	~	✓	✓	
Fraiser St	Atlanta St	End	✗	✗	✗	~	Sidewalk needs repair in some areas
East Dixie Ave	Atlanta St	Manget St	✓	~	✓	✓	Crosswalks needed in some street crossing
Delk St	East Dixie Ave	Hawkins St	✗	✗	✗	~	Driveways are rolled curb
Fairground St	South Marietta Pkwy	South Cobb Dr	✓	~	✓	~	Crosswalks needed in some street crossing; Sidewalk needs extending
Alumni Dr	South Cobb Dr	Polytechnic Ln	✓	✓	✗	✓	Sidewalk needs extending
Barclay Dr	South Cobb Dr	Cobb Pkwy	✓	~	✓	✓	Sidewalk needs extending

Wylie Rd	New Hope Rd	South until end of sidewalk	✘	✘	✘	✘	
South Marietta Pkwy	Powder Springs St	Cobb Pkwy	~	~	✓	~	Sidewalk needs extending, Curb Cut missing at SW Corner of Atlanta Rd
South Marietta Pkwy	Cobb Pkwy	Franklin Rd	✓	✓	✓	✓	
Franklin Rd	South Marietta Pkwy	Delk Rd	✓	~	✓	~	Sidewalk needs gaps filled in
Delk Rd	Franklin Rd	I-75	~	✓	✓	~	Limited Sidewalk on South side of Delk
Delk Rd	I-75	Powers Ferry	~	~	✓		Ramps need update in some areas
Bentley Rd	Delk Rd	City Limits	✓	~	✓	~	Sidewalk needs maintenance
Terrell Mill Rd	Cobb Pkwy	City Limits	✓	~	✓	~	Sidewalk need maintenance; ramps need update
Cobb Pkwy	South Marietta Pkwy	City Limits (Southern)	~	~	✓	~	Very limited sidewalk and curb cuts between south marietta and terrel mill rd
Parkway Place	Franklin Rd	End	✘	✘	✘	~	Missing Curb Cuts, sidewalk missing

City of Marietta ADA Audit

Period September 2018

Segment South Marietta Pkwy to Roswell St/Rd Area



Check - present/acceptable



Tilde - partially present/acceptable



X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Sidewalk	Notes
North Marietta Pkwy	Powder Springs St	Whitlock Ave	✓	✗	✓	✓	missing crowwalks
Waverly Way	North Marietta Pkwy	Atlanta St	✓	✓	✓	✓	ADA ramps needed in some spots
Whitlock Dr	North Marietta Pkwy	The Square	✓	✓	✓	~	
The Square	All		✓	✓	✓	✓	
Roswell St	The Square	Cobb Pkwy	~	~	✓	✓	some curb cuts and ADA ramps needed
Old Powder Springs St	The Square	Waverly Way	~	✗	✓	✓	
Winters St	The Square	Waverly Way	✓	✗	✗	~	Sidewalks need repair

Atlanta St	The Square	South Marietta Pkwy	✓	~	✗	✓	Crosswalks missing in some locations
Anderson St	Old Powder Springs St	Roswell St	✓	✗	✗	✓	
Waddell St	Roswell St	Waterman St	✓	✗	✗	✓	Sidewalks need repair
Green St	Roswell St	Waterman St	~	~	✗	~	Missing crosswalks, sidewalks, curb cuts in some locations
Wayland St	Waddell St	Green St	✗	✗	✗	✓	
Alexander St	Roswell St	Fraiser St	✓	✓	✗	✓	Midblock crossing could help
Alexander Cir	Fraiser St	Lakewood Dr	✗	✓	✗	✓	Sidewalk needs extending
Fraiser St	South Marietta Pkwy	Fairground St	✓	~	✗	✓	Sidewalks need repair
Manget St	Fraiser St	South Marietta Pkwy	✓	~	✗	✓	Sidewalks need repair
Fairground St	Roswell St	South Marietta Pkwy	✓	✗	✗	✓	Missing ADA Ramps
South Ave	Roswell St	Fraiser St	✗	✗	✓	~	sidewalk is not 5'

Waterman St	Atlanta St	Alexander St	✓	✓	✗	✓	
Waterman St	South Ave	Fairground St	✓	✓	✗	~	sidewalk repair needed
Haley St	Fairground St	Victory Dr	~	✓	✓	✓	
Victory Dr	South Marietta Pkwy	Roswell St	~	~	✓	~	sidewalk is not 5'
Fraiser St	Fairground St	Park St	✓	✓	✓	~	sidewalk is not 5'
Fraiser Cir	Park St	Park St	✓	~	✓	~	sidewalk is not 5'
Park St	Roswell St	Victory Dr	~	~	✗	~	sidewalk is not 5'
S Park Dr	Victory Dr	Aviation Rd	✗	✗	✓	~	sidewalk is not 5', some grade issues
N Park Dr	Victory Dr	Aviation Rd	✓	✗	✓	~	sidewalk is not 5', some grade issues
Mimosa Dr	Victory Dr	Parkview Dr	✓	✓	✓	~	sidewalk is not 5'
Aviation Rd	Roswell St	South Marietta Pkwy	~	✗	~	~	sidewalk is not 5'

Lynda Ln	Aviation Rd	Lake Dodd Blvd	✗	✗	✓	~	sidewalk is not 5'
Rhomar Cir	Lynda Ln	End	✓	✓	✓	~	sidewalk is not 5', sidewalk needs repair
Claymore Dr	Dodd St	Lake Dodd Blvd	✗	✗	✓	~	sidewalk is not 5'
Shore Dr	Claymore Dr	Lynda Ln	✓	✓	✓	~	sidewalk is not 5'
Lake Dodd Blvd	South Marietta Pkwy	Trade Center Pkwy	~	~	✓	~	sidewalk is not 5'
Dodd St	Roswell St	Trade Center Pkwy	✓	✓	✓	~	
Trade Center Pkwy	Dodd St	Cobb Pkwy	✓	✓	✓	✓	
Bell St	South Marietta Pkwy	Pine Forest Way	✗	✓	✗	~	Gaps in sidewalks; sidewalk needs repair at Pine Forest
Frey's Gin Rd	Cobb Pkwy	Roswell St	~	✓	✓	~	Gaps in sidewalk; some ramps need update
Banberry Rd	Frey's Gin Rd	Goldie Dr	~	✗	✗	~	Some areas need curb cuts and ramps updated. Sidewalk needs repaired in some areas
Roswell Rd	Cobb Pkwy	Lower Roswell Rd	~	~	~	~	Sidewalks needs repair, some ADA missing, curb cuts need in some locations, missing Ped signals/crossing at Lower Roswell

Powers Ferry Rd	Roswell Rd	South Marietta Pkwy	~	✓	✓	~	Ramps need to be updated; some areas of sidewalks need attention
-----------------	------------	---------------------	---	---	---	---	--

City of Marietta ADA Audit

Period September 2018
 Segment Roswell St/Rd to North Marietta Pkwy Area

-  Check - present/acceptable
-  Tilde - partially present/acceptable
-  X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Side walk	Notes
North Marietta Pkwy	Whitlock Ave	Cobb Pkwy	✓	✗	✓	~	Crosswalks missing, need ADA ramps
Mill St	North Marietta Pkwy	The Square	✓	✓	✓	✓	
Polk St	North Marietta Pkwy	Church St	✓	✓	✓	✓	
Kennesaw Ave	RR Track	Cherokee St	✓	✓	✓	~	Ramps needed
Church St	North Marietta Pkwy	The Square	✓	✓	✗	✓	Ramps needed
Ardis St	Church St	Cherokee St	✗	✗	✗	✓	
Lemon St	Church St	Rigby St	✓	✓	✓	✓	Missing crosswalk

Dobbs St	Church St	Cherokee St	✓	✓	✗	✓	
Hansell St	Church St	Cherokee St	✓	✗	✗	✓	Missing crosswalk
Cherokee St	The Square	North Marietta Pkwy	✗	~	✗	✓	Missing crosswalk
Forest Ave	Cherokee St	Hunt St	✗	~	✗	~	Missing crosswalk, sidewalk needs repair, sidewalk missing
Waddell St	Lemon St	Roswell St	✗	~	✓	~	Missing crosswalk, ADA ramps needed
Haynes St	Lemon St	Roswell St	~	~	✓	✓	Missing crosswalk, ADA and curbs cuts needed
Hansell St	Waddell St	Haynes St	✗	✗	✗	✓	Missing crosswalk, ADA ramps needed
Lawrence St	The Square	Fairground St	✓	✓	✗	✓	ADA ramps missing
Washington Ave	Haynes St	Fairground St	✓	✓	✗	✓	
Alexander St	Lawrence St	Roswell St	✓	✓	✓	✓	
Cole St	Washington Ave	North Marietta Pkwy	~	~	✓	~	Need ADA ramp

Fort St	Cole St	Rigby St	✗	✗	✗	~	Need ADA ramp
Roosevelt Cir	Cole St	North Marietta Pkwy	✗	✗	✗	~	Sidewalk needs repair
McIntosh Ave	Roosevelt Cir	North Marietta Pkwy	✗	✗	✗	✓	
McArthur Dr	McIntosh Ave	Roosevelt Cir	✗	✗	✗	✓	
Fort St	Woods Dr	Fairground St	✗	✓	✗	✓	
Fairground St	North Marietta Pkwy	Roswell St	✓	✓	✓	✓	
Austin Ave	Roswell St	Cobb Pkwy	~	✗	✗	~	ramps need updating; sidewalk needs repair
Howard St	Washington Ave	Austin Ave	~	✓	✗	~	some areas need curb cuts and ramps installed; some ramps need updating; sidewalk needs repair
Gunter St	Howard St	Washington Ave	✓	✓	✗	✓	
Adams Cir	Richard St	Gunter St	✓	✓	✗	✓	
Gresham Rd	Cobb Pkwy	Wallace Rd	~	✓	✓	✓	Some ramps need updating

Wallace Rd	Gresham Rd	North Marietta Pkwy	~	✓	✓	~	ramps need updating; sidewalk needs repair
Woolco Dr	Gresham Rd	Roswell Rd	~	~	✓	~	sidewalk needs curb cuts with ramps; sidewalk need repair

City of Marietta ADA Audit

Period September 2018
 Segment Kennesaw Ave - North Marietta Pkwy Area

-  Check - present/acceptable
-  Tilde - partially present/acceptable
-  X - not present/acceptable

Roadway	From	To	Curb Cuts	X-walks	Ped Signal	Side walk	Notes
Church St	North Marietta Pkwy	Church St Extension	✓	✓	✓	✓	
Church St Extension	Church St	Cobb Pkwy	✓	~	✓	~	Limited crosswalks on private drives, S/W need improvement in areas
Sessions St	Cherokee St	Roselane St	✓	~	✗	~	Sidewalk need maintenance
Roselane St	Sessions St	Tower Rd	✓	~	✗	✓	
Radium	Roselane St	Campbell Hill St	~	✗	✗	✓	
Campbell Hill St	Sessions St	Hospital	~	✓	✗	~	Driveways have heavy rolled, curb cuts needed by hospital
Lacey St	Roselane St	Campbell Hill St	✓	~	✗	~	Break in sidewalk on southside of road

North Ave	Lacey St	Tower Rd	✓	~	✓	~	some private driveways missing crosswalks, Sidewalk missing in some sections
Hillside Ave	Campbell Hill St	Church St	✓	~	✗	~	
Whitcher St	Campbell Hill St	Church St	~	✓	✓	✓	Curb cuts needed in some locations
Cherokee St	Church St	North Marietta Pkwy	~	~	✓	~	Limited crosswalks on minor roads; north of Margeret to church curb cuts and sidewalks missing in some spots
Tower Rd	Kennesaw Ave	Church St	✓	~	✓	✓	Some private driveways do not have crosswalks
Plaza Way	Tower Rd	Campbell Hill St	✓	✓	✓	✓	
Campbell Hill St	Plaza Way	Marble Mill Rd	~	~	✗	~	Gap in sidewalk on both sides of road
Marble Mill Rd	Campbell Hill St	Marble Mill Extension	~	✗	✗	✓	Ramps need updating
Marble Mill Extension	Marble Mill Rd	Church St Extension	~	✗	✗	✓	Ramps need updating
James St	Tower Rd	James St	~	✗	✗	✓	Ramps need updating
Lee Dr	James St	End	~	✗	✗	✓	Ramps need updating

James Ct	James St	End	~	✗	✗	✓	Ramps need updating
Frances Ave	Church St	End	✓	✓	✗	✓	
Margaret Ave	Church St	Cherokee St	✓	✓	✓	✓	
Montgomery St	Cherokee St	Wellons St	✗	✗	✗	~	Sidewalk needs repair
Fowler Cir	Montgomery St	Montgomery St	✗	✗	✗	✓	
Harold/Avery St	Montgomery St	Allgood Rd	~	✗	✗	~	Sidewalk needs repair east of Cole
Hunt St	Montgomery St	Pine St	✓	✗	✗	✓	Sidewalk ends before Pine
Edwards Dr	Avery St	Pine St	✗	✗	✗	✗	
Wellons St	Montgomery St	Avery St	✗	✗	✗	✗	need to complete connenction to Elizabeth Porter Park
Allgood Rd	North Marietta Pkwy	Chicopee	~	~	✗	~	Some sidewalk gaps, some curb cuts missing
Fairground St	North Marietta Pkwy	Allgood Rd	✓	✓	✓	✓	

Birney St	Allgood Rd	Fairground St	✗	✗	✗	✓	
Morningside Dr	Allgood Rd	Fairground St	✗	✗	✗	✓	
Ramona St	Allgood Rd	Fairground St	✗	✗	✗	✓	
Freyer Dr	Cherokee St	Allgood Rd	✗	✗	✗	~	Sidewalk needs repair in some sections
Seminole Dr	Cherokee St	North Marietta Pkwy	✗	✗	✗	~	Sidewalk needs repair in some sections
Chicopee Dr	Cherokee St	Allgood Rd	✓	✗	✗	~	Sidewalk does not extend to Cherokee
Canton Rd	Lewis Dr	Vann St	~	✗	✗	~	Sidewalk needed in most locations
Allgood Rd	Fairground St	Cobb Pkwy	✓	✓	✓	✓	
Allgood Rd	Cobb Pkwy	Merritt Rd	✓	~	✓	~	Sidewalk needs repair in some locations
Allgood Rd	Merritt Rd	Scufflegrit Rd	✓	~	✓	~	Sidewalk needs repair in some locations
Allgood Rd	Scufflegrit Rd	East Park Blvd	✓	✓	✓	✓	

Barnes Mill Rd	Cobb Pkwy	End	~	✗	✗	✓	Curb cuts needed w/ramps
Barnes Mill Rd	Wallace Rd	End	~	✗	✗	~	Curb cuts needed w/ramps; sidewalks need repair
Wallace Rd	North Marietta Pkwy	Barnes Mill Rd	~	~	✓	✓	Ramps need updating
Merritt Rd	Barnes Mill Rd	City Limits	✓	~	✓	~	no sidewalk past Lockheed Elementary
Baker Ln	Barnes Mill Rd	Bonnie Dell Dr	✓	✗	✗	✓	
Bonnie Dell Dr	Baker Ln	Rosalyn Dr	✓	✗	✗	✓	
Cameron Creek	Allgood Rd	Crown Terrace	✓	✗	✗	✓	
Crown Terrace	Cameron Creek	Cameron Glenn Dr	~	✗	✗	✓	Ramps need updating
Cameron Glenn Dr	Allgood Rd	End	~	✗	✗	✓	Ramps need updating
East Park Blvd	Allgood Rd	Scufflegrit Rd	~	✗	✗	✓	Ramps need updating
Glen Echo Way	East Park Blvd	Merrifield Ln	~	✗	✗	✓	Ramps need updating

Merrifield Ln	End	End	~	✘	✘	✓	Ramps need updating
Tappahannock Trail	East Park Blvd	End	~	✘	✘	~	Sidewalk repair at manhole; ramps need updating
Center Cross Pass	Tappahannock Trail	Tappahannock Trail	~	✘	✘	✓	Ramps need updating
Lightfoot Ct	Tappahannock Trail	End	✘	✘	✘	✘	
Scufflegrit Rd	Allgood Rd	Sandy Plains Rd	~	~	✓	✓	crosswalks need restriping; ramps need updating
E Worthington Pkwy	Scufflegrit Rd	Sandy Plains Rd	~	~	✓	✓	crosswalk at Sandy Plains need restriping; ramps need updating
Galewood Cir	E Worthington Pkwy	End	~	✘	✘	✓	Ramps need updating
Glover Way	E Worthington Pkwy	End	~	✘	✘	✓	Ramps need updating
Pinebreeze Way	E Worthington Pkwy	Pinebreeze Dr	~	✘	✘	✓	Ramps need updating
Pinebreeze Dr	End	End	~	✘	✘	✓	Ramps need updating
Pinebreeze Ct	Pinebreeze Dr	End	~	✘	✘	~	Ramps need updating; sidewalk needs repair

Woodcutt Pl	Pinebreeze Dr	End	~	✗	✗	✓	Ramps need updating
Treewood Trail	Pinebreeze Dr	End	~	✗	✗	✓	Ramps need updating
Chanson Pl	E Worthington Pkwy	End	~	✗	✗	✓	Ramps need updating
Sandy Plains Rd	Canton Rd Conenctor	City Limits	~	~	✓	✓	crosswalks need to be refreshed, some ramps need to be updated
Bells Ferry Rd	Cobb Pkwy	Mark Ave	✓	~	✓	~	Some sidewalk and crosswalks missing
Williams Dr	Bells Ferry Rd	Stream crossing?	~	✓	✓	✓	Ramps need updating




LEGEND

	CITY LIMITS
	PARKS
	HOSPITALS
	OFFICIAL STREETS
	NON-DEDICATED STREETS
	RAILROAD

	EXISTING SIDEWALK
	PROPOSED SIDEWALK
	MULTI-USE PATH
	PROPOSED MULTI-USE PATH
	PROPOSED MULTI-USE PATH (COBB)

SCALE: 1" = 2000'




Attachment 6 - Comprehensive Transportation Plan

Cobb County Comprehensive Transportation Plan


Cobb in Motion is the Cobb County Comprehensive Transportation Plan (CTP) and serves as the guidebook for transportation strategies and projects within Cobb County. Through the CTP, the City of Marietta works with Cobb County to establish transportation priorities utilizing federal transportation funds. The CTP looks at existing transportation conditions, analyzes need, and develops a project list that recommends specific measures to meet the County's transportation needs. The County has developed five (5) guiding principles that helped define the recommendations and project list for the CTP. These include the following:

- Maximize Performance of Transportation System
- Improve Access and Manage Traffic Congestion
- Achieve Traveler Safety and Security
- Drive Economic Competitiveness
- Lead with Cost-Effective Solutions

Marietta is included in several county-wide projects such as bridge rehabilitation, resurfacing, and traffic system infrastructure improvements. More specifically for the City of Marietta, projects include numerous intersection improvements along Cobb Parkway, Powder Springs Street, and South Marietta Parkway, gateway improvements along Allgood Road, traffic calming and pedestrian improvements along Church Street and Cherokee Street, sidewalk improvements along Roswell Road, Kennesaw Avenue and North Marietta Parkway, and multi-use trail construction at Burnt Hickory. All projects listed in the CTP for Marietta have been included in the Community Work Program found on page 77. For a complete listing, please see the CTP's short-term project list within the *Recommendations Report* (Cobb in Motion: Recommendations Report, pg. 61).



Cobb County Bicycle and Pedestrian Improvement Plan



The Cobb County Department of Transportation created a *Bicycle and Pedestrian Improvement Plan* in 2010. This study identified where Cobb County could improve conditions for bicycling and walking and builds upon the City's desire to provide a safe and efficient, multi-modal transportation network, as identified in the CTP. Identified in the Bicycle and Pedestrian Improvement Plan were opportunities to develop bike lanes if the road surface was re-allocated along Cobb Parkway from Roswell Street to Canton Road, Polk Street beginning at Burnt Hickory Road to North Marietta Parkway and South Marietta Parkway from Cobb Parkway to Interstate 75. Other areas were identified that may have the capacity to add a bike lane, but would not meet the performance threshold, as well as potential locations that could accommodate a bike lane if the shoulders were widened. For full set of recommendations, please refer to the *Bicycle and Pedestrian Improvement Plan*, Chapter 5.

The Atlanta Regional Transportation Plan (RTP)



The Atlanta Regional Commission serves as the Metropolitan Planning Organization (MPO) for a 20-county metro Atlanta area. The ARC's Regional Transportation Plan (RTP) is the transportation element of *The Atlanta Region's Plan*, which serves as the region's long-range comprehensive plan. The RTP outlines and prioritizes federal transportation spending in the region for a 20-year planning horizon. The City of Marietta works with Cobb County and the ARC to develop a project list for the plan. Examples of Marietta projects included in the RTP include intersection improvements at SR 5 (Atlanta Street) at South Marietta Parkway/South 120 Loop and intersection improvements at US 41/Cobb Parkway and North Marietta Parkway/North 120 Loop.



Atlanta Regional Economic Competitiveness Strategy

The Atlanta Regional Commission is designated by the Department of Commerce as the Economic Development District (EDD) for a 10-county metro Atlanta area including the City of Marietta. The ARC's Regional Economic Competitiveness Strategy serves as the region's Comprehensive Economic Development Strategy (CEDS) and is the framework for "navigating economic challenges while building on strengths to remain competitive for jobs and workers," as outlined in the Strategy's purpose. The Strategy relies on the 10 counties and 72 cities within Metro Atlanta to implement these goals through four focus areas: Educated Workforce, Prosperous Businesses, Livable Communities, and Innovative Economies.

The ARC will be conducting its five-year update of the Strategy in 2017. The City of Marietta will be actively engaged in this process.




Kennestone Area Land Use & Transportation Study

The *Kennestone Area Land Use and Transportation Study* was completed in 2006 in conjunction with Kennestone Hospital and the City of Marietta. The study analyzed land use, zoning and transportation issues in and around the hospital area and the adjacent Church-Cherokee Street Historic Districts. Although never fully implemented, the study generated discussion that led to additional ideas and efforts that have been developed for the Kennestone Area.

Powder Springs Street Master Plan

The *Powder Springs Street Master Plan* was developed in 2002 by the City of Marietta and the Marietta Housing Authority to analyze four basic elements: economics, land use, transportation and urban design of the Powder Springs Street Corridor. Powder Springs Street serves as a thoroughfare to the Square and is plagued by inconsistent development, yet has great potential to become an extension of the downtown area. The Powder Springs Street Master Plan mentions several properties ripe with potential for redevelopment including the former Johnny Walker Homes and




Wynhaven Apartments. Fifteen years later, and after a downturn in the economy, both sites are planned to be redeveloped to include detached single-family homes and townhomes.

Livable Centers Initiative

The Livable Centers Initiative (LCI) is a program funded by the Atlanta Regional Commission with the goal to create livable communities across the Metro Atlanta region, “linking transportation improvements with land use development strategies”. The City of Marietta has three LCI areas within its city limits: Envision Marietta LCI (2001), Franklin/Delk LCI Study (2005), and the Marietta University Enhancement District LCI (2013).


The plans take a look at current trends, future demands, and current opportunities within an established boundary to develop a 5-year work program that addresses transportation, housing and other aspects of livability.

Envision Marietta LCI: The City of Marietta was chosen as one of the first twelve communities in the LCI program which has now invested more than \$194 million in planning and implementation funds, and assisted 112 communities across the Atlanta region to enhance regional activity centers and transportation infrastructure. Since the original plan was developed in 2001, the LCI has been updated three times, in 2005, 2010, and in 2017 in conjunction with the Comprehensive Plan. The Envision Marietta LCI study area is comprised mainly of the central business district (The Square) and immediately adjacent areas. According to the 2011-2016 LCI Five-Year update, over 75% of the original work program items had been started, are underway or had been completed.





These projects included amending the sign ordinance, developing a Residential Infill Development Overlay District, creating a historic preservation ordinance, developing a Tax Allocation District in the City Center South Renaissance Character Area, creating a Redevelopment Task Force, and numerous redevelopment projects including the Marietta Mill Lofts, Emerson Hill Townhomes, Emerson Overlook and Village at Frasier Park.

Franklin/Delk Road LCI: The Delk Road Transit Oriented Development (TOD) LCI was a joint plan conducted by the City of Marietta and Cobb County in 2005. The plan was initially focused on the concept of bus rapid transit, potentially locating at a station along Franklin Road. The concept was supported by the proposed light rail transit plans for the HOV/BRT study along Interstate 75, but when the transit study was no longer supported, the focus of the LCI shifted. In 2009, the City of Marietta and Cobb County approved an update of the plan and changed its name to the Franklin/Delk Road LCI study with the focus on the redevelopment of the Franklin Road (now Franklin Gateway) Corridor. The LCI was later amended in 2011 to expand the boundary to the south to include a portion of Powers Ferry Road and also to include the City’s Opportunity Zone and Green Tech Corridor. The plan was updated again in early 2017 and its boundaries were expanded to include Roswell Street.



Marietta University Enhancement District (MU²) LCI: In 2012, the City of Marietta, Southern Polytechnic State University (now Kennesaw State University), and Life University were awarded an LCI to conduct a redevelopment study that would enhance the area along Cobb Parkway adjacent to the two universities. The study outlined four critical projects that would help implement the overall vision for the Marietta University area. These projects included a University Center, a University Square, redevelopment along Cobb Parkway and South Marietta Parkway, and a University Research and Development Park/Technology Center. The study also called for road improvements with complete street design and new trails linking Rottenwood Creek to Kennesaw Mountain and to the Chattahoochee River.





Transportation Enhancement (TE) Projects: In addition to planning documents, the City of Marietta has a number of GDOT Transportation Enhancement (TE) grant funded projects underway that were included in the City’s most recent Short-Term Work Program and will be carried over to the next Community Work Program. These projects include the Atherton Square Revitalization, Cemetery Trail, and the Mountain to River (MTR) Trail that will be finished summer of 2017.

Community Work Program

(2017 – 2021)

	2017	2018	2019	2020	2021	Responsibility	Cost & Funding
Natural Resources							
Develop a Self-Guided Educational Tree Walk				X		Development Services; Marietta Tree Keepers	Cost TBD; Tree Fund
Community Facilities							
Elizabeth Porter Park Project		X				Parks and Recreation	\$3,750,000; 2009 Parks Bond
Flournoy Park Improvements		X				Parks and Recreation	\$30,000; 2009 Parks Bond
Glover Park (The Square) Improvements – renovate landscaping	X					Parks and Recreation	\$175,000; 2009 Parks Bond
West Dixie Park Improvements		X				Parks and Recreation	\$60,000; Parks Bond
Wildwood Park Improvements		X				Parks and Recreation	\$300,000; Parks Bond
Begin Parks Master Plan Update			X			Parks and Recreation	General Revenue; Staff Time
Acquire an electronic parks and facilities asset management system.			X			Parks and Recreation	General Revenue; Staff Time
Construct Fire Station 56		X				Public Safety; Public Works	\$1,700,000; 2011 SPLOST
Construct Public Safety Training Facility				X		Public Safety	\$5,000,000; Funding TBD
Fleet Maintenance Facility Upgrade		X				Public Works; Parks and Recreation	\$2,000,000; SPLOST
Acquire 22 new police vehicles					X	Public Works; Public Safety	\$1,000,000; SPLOST
Completion of primary underground electric service on Powder Springs Rd. in conjunction with the SPLOST project improvement from Sandtown Rd. back to the Square		X				BLW	TBD

	2017	2018	2019	2020	2021	Responsibility	Cost & Funding
Completion of primary underground electric service on Franklin Gateway from the South Marietta Loop to Delk in conjunction with a SPLOST project.				X		BLW	TBD
Housing							
Modify regulations as they pertain to group homes and assisted living facilities; Strengthen definitions to distinguish between large and small developments				X		Development Services – Planning and Zoning	General Revenue; Staff Time
Economic Development							
Update a Vacant Business Space and Undeveloped Properties Inventory		X				Economic Development	General Revenue; Staff Time
Develop a business survey that assess services provided by the city for location/expansion		X				Economic Development; BLW; Public Safety	General Revenue; Staff Time
Tourism Financial Impact Analysis		X				Marietta Welcome Center	General Revenue; Staff Time
Prepare an inventory of sites to expand arts and entertainment service clusters			X			Economic Development; Planning and Zoning	General Revenue; Staff Time
Develop a Business Resource Guide	X					Economic Development	General Revenue; Staff Time
Prepare an inventory of industrial sites to understand current capacity		X				Economic Development	General Revenue; Staff Time
Prepare assessment of economic development partnership opportunities with Dobbins ARB strategic planning			X			Economic Development; Dobbins ARB	General Revenue; Staff Time
Develop a marketing package that jointly promotes Marietta’s sports venues with its entertainment destinations		X				Economic Development	General Revenue; Staff Time
Land Use							
Amend the lists of permitted uses by zoning district		X				Planning and Zoning	General Revenue; Staff Time

	2017	2018	2019	2020	2021	Responsibility	Cost & Funding
Establish design guidelines for parking lots and parking decks to ensure an aesthetic appearance and to minimize light pollution		X				Planning and Zoning	General Revenue; Staff Time
Create an Urban Village Commercial District			X			Planning and Zoning	General Revenue; Staff Time
Prepare Marietta-specific educational and outreach materials for military compatibility in coordination with Cobb County and Dobbins ARB		X				Planning and Zoning; Economic Development; Cobb County; Dobbins ARB	Cost TBD; OEA Grant;
Establish formal development review and notification protocols with Dobbins ARB in compliance with state laws		X				Planning and Zoning; Dobbins ARB	OEA Grant; General Revenue; Staff Time
Prepare evaluation of land use within military Accident Potential Zones (APZ) in coordination with Dobbins ARB and Cobb County				X		Planning and Zoning; Economic Development; Cobb County; Dobbins ARB	General Revenue; LCI; Staff Time
5-Year Update of MU ² LCI	X					Economic Development; KSU; Life University	General Revenue; Staff Time
Develop MU ² Overlay District	X					Economic Development; KSU; Life University	General Revenue; Staff Time
Franklin-Delk LCI 5-Year Update	X					Economic Development; Planning and Zoning, Public Works, BLW	General Revenue; Staff Time
Envision LCI Update	X					Economic Development; Planning and Zoning, Public Works, BLW	General Revenue; Staff Time
Transportation							
Complete construction of Kennesaw Mountain to Chattahoochee Multi-Use Trail	X					Public Works, Planning and Zoning	\$4,416,158; STP and SPLOST
Construct Atlanta Street northbound through lanes (Waterman – Waverly Way)		X				Public Works	\$340,000; SPLOST; CMAP

	2017	2018	2019	2020	2021	Responsibility	Cost & Funding
Complete construction of S. Marietta Parkway @ Atlanta Street Intersection Improvement	X					Public Works	\$490,000; 2011 SPLOST; CMAP
Construct additional median, turn lanes, and sidewalks along Fairground Street (Between N. Marietta Pkwy. and S. Marietta Pkwy.)		X				Public Works, Planning and Zoning	\$9,256,721; SPLOST
Support the Northwest Transit Corridor Study		X				Public Works, Planning and Zoning	Staff Time
Design and construct Cherokee Street @ Cherry/Canton Rd. Intersection Improvements					X	Public Works	\$360,000; 2011 SPLOST
Complete construction of Cobb Parkway @ N. Marietta Parkway Intersection Improvement		X				Public Works	\$490,000; 2011 SPLOST; Grant funding
Complete construction of Roswell Rd. @ Cobb Parkway Intersection Improvement	X					Public Works; GDOT	\$490,000; 2011 SPLOST; GDOT
Construct Roswell Street 4-Lane Gap Completion (Lakewood – Olive)			X			Public Works	\$1,726,000; 2011 SPLOST
Design and construct Roswell Street Improvements, Barnes to Victory					X	Public Works	\$2,500,000; SPLOST
Complete Roswell Street Improvements, Victory to Dodd		X				Public Works	\$2,000,000; SPLOST
Construct roundabout at Mountain View and Polk Street		X				Public Works	\$490,000; 2011 SPLOST
Complete construction of traffic Calming at 5 intersections (non-textured payment treatment).		X				Public Works	\$740,000; 2011 SPLOST

	2017	2018	2019	2020	2021	Responsibility	Cost & Funding
Complete construction of Fairground St. Improvements B – from Haley St. to Gene Atkins Alley. Sidewalks, median, and streetscape improvements		X				Public Works	\$1,960,000; 2011 SPLOST
Complete construction of Franklin Gateway Improvements A – from Twinbrooks to Los Colonis Apts. Median and streetscape improvements (CO-410)	X					Public Works	\$2,150,000; 2011 SPLOST
Construct Powder Springs Street – S. Marietta Parkway to Sandtown Rd. Streetscape Improvements			X			Public Works	\$4,000,000; 2011 SPLOST
Complete Atherton Square revitalization TE Project	X					Planning and Zoning; Public Works	\$773,407; GDOT TE & 2011 SPLOST
Construct Mountain to River Trail – W. Atlanta Street @ E. Dixie Ave. – Fairground Street @ Civic Center		X				Planning and Zoning; Public Works	\$1,338,959; GDOT TE & 2011 SPLOST
Construct Cemetery Trail TE Project		X				Planning and Zoning; Public Works	\$884,670; GDOT TE & 2011 SPLOST
Design and Construct West Park Square Sidewalk Improvements		X				Economic Development; Public Works	\$350,000; Tourism grant
Design and Construct East Park Square Sidewalk Improvements				X		Economic Development; Public Works	\$350,000; Tourism grant
Design and Construct South Park Square Sidewalk Improvements			X			Economic Development; Public Works	\$350,000; Tourism grant
Rottenwood Creek Trail Phase I (Alumni Drive – Franklin Gateway) ROW Acquisition and Construction				X		Economic Development; Public Works; Parks and Rec	\$10,923,862; Grant funding applied for
Rottenwood Creek Trail Phase II (Franklin Gateway – Terrell Mill) Engineering and Design			X			Economic Development; Public Works; Parks and Rec	\$500,000; Grant funding applied for

Design and Construct Burnt Hickory Multi Use Trail (Old Mountain – Whitlock)				X		Economic Development; Public Works; Parks and Rec; Cobb County; FHWA	\$2,320,000; FHWA grant awarded
Design and Construct Franklin Gateway Bridge Replacement and Elevation over Rottenwood Creek					X	Economic Development; Public Works	\$4,170,872; Grant funding applied for
Design and construct Kennesaw Ave. Streetscape Improvements				X		Public Works	\$1,000,000; 2016 SPLOST

**RESOLUTION TO ADOPT THE 2017 CITY OF MARIETTA COMPREHENSIVE PLAN
UPDATE**

WHEREAS, the City of Marietta has completed the 2017 Comprehensive Plan Update; and

WHEREAS, these documents were prepared according to the Standards and Procedures for Local Comprehensive Planning effective March 1, 2014 and established by the Georgia Planning Act of 1989; and

WHEREAS, the City of Marietta's 2017 Comprehensive Plan Update has been reviewed by the Atlanta Regional Commission and the Georgia Department of Community Affairs and found to be in compliance with the minimum Standards and Procedures for Local Comprehensive Planning; and

NOW, THEREFORE, BE IT RESOLVED, THAT:

Section 1: The City of Marietta, through the Mayor and City Council, does hereby adopt the 2017 Comprehensive Plan Update and directs that the availability of the Plan Update for public review be publicized.

Section 2: The City of Marietta, through the Mayor and City Council, will forward a copy of this resolution and the final 2017 Comprehensive Plan Update to the Atlanta Regional Commission.

Section 3: This Resolution shall be effective upon signature or without the signature of the Mayor, subject to Georgia laws 1983, page 4119.


DATE: October 11, 2017

Approved: R. Steve Tumlin

R. Steve Tumlin, Mayor

ATTEST: Stephanie Guy

Stephanie Guy, City Clerk

Approved as to form: 

~~Douglas R. Haynie, City Attorney~~
Daniel W. White