

City of Marietta  
Department of Public Works

**Transportation Improvement Project Construction Starts for 2009**

No.	Project Name	Project Description	Construction Start/Bid
1	Roswell St (Olive St to Merritt St)	Sidewalks, widening, additional lanes	Winter/Spring 2009
2	Roswell St (Victory Dr to Dodd St)	Sidewalks, widening, additional lanes with landscaped median	Summer/Fall 2009
3	Roswell St (Dodd St to Cobb Pkwy)	Sidewalks, widening, additional lanes with landscaped median	Spring/Summer 2009
4	Roswell St Streetscapes Phase 1 (Waddell St to Rock St)	Improved sidewalks, street trees & street lights	Summer 2009
5	Roswell St Streetscapes Phase 2 (Rock St to Park St)	Improved sidewalks, street trees & street lights	Fall 2009
6	N. Fairground St (Cobb Pkwy to Birney St)	Landscaped median, sidewalks, traffic circle at Allgood Rd & Fairground St	Summer/Fall 2009
7	N. Fairground St (Rigby St to Birney St)	Landscaped median, sidewalks	Summer 2009
8	S. Fairground St (Haley St to Rigby St)	Landscaped median, sidewalks, gateway improvements	Fall 2009
9	S. Fairground St (Commerce Park Dr to Haley St)	Landscaped median, sidewalks, gateway improvements	Fall/Winter 2009
10	S. Fairground St at Frasier St Realignment	Realignment of intersection including sidewalk on Frasier	Spring 2009
11	Fort St from Woods Dr to N. Fairground & S. Woodland Dr from N. Woodland to Whitlock Dr	Sidewalks	Winter/Spring 2009
12	Whitlock Ave from Windsor Dr to Dallas Circle (west) & Roswell Rd from Cobb Pkwy to Powers Ferry Rd	Sidewalks	Winter/Spring 2009
13	Powder Springs Rd Streetscapes Phase 1 between Sandtown and Chestnut Hill	Landscaped median, sidewalks, street lights, street trees	Summer 2009
14	Lower Roswell Rd at Roswell Rd	Intersection improvement	Spring 2009
15	Powers Ferry Rd at S. Marietta Pkwy	Intersection improvement	Spring/Summer 2009
16	Wylie Rd (Augusta Dr to New Hope Rd)	Sidewalks	Winter/Spring 2009
17	Kennesaw Avenue (Tower Rd to CSX)	Sidewalks, curb & gutter, storm drainage, milling and resurfacing	Spring/Summer 2009
18	Kennesaw Avenue Bridge	Replace bridge over Noses Creek	Spring/Summer 2009
19	S. Marietta Pkwy (Kennesaw Ave overpass to Powder Springs Rd)	Streetscape enhancements	Fall/Winter 2009
20	Lake Dr at S. Marietta Pkwy	Intersection improvement	Winter/Spring 2009
21	Church St at N. Marietta Pkwy	Intersection improvement, sidewalk	Spring 2009
22	Atlanta St (Waterman St to Anderson St)	Additional lanes on Atlanta St and short landscaped median	Spring 2009
23	Roswell St (Waddell St to Lakewood Dr)	Resurfacing	Fall/Winter 2009

24	Tower Rd (Church St to Roselane St)	Additional lanes, sidewalks, new signals	Summer 2009
25	Frasier Circle	New curbs, sidewalks, and resurfacing	Spring 2009
26	Alexander St (Washington Ave to Roswell St)	Reconstruction, widening, and street lights	Spring 2009
27	Church St at Margaret St	Landscaped Median	Spring 2009
28	Franklin Road at Delk Road	Turn lanes, sidewalks, decorative lighting	Fall 2009
29	Franklin Road from S. Marietta Pkwy to Twin Brooks Way	Landscaped median, sidewalks, decorative lighting	Fall/Winter 2009
30	Lawrence Street from Cole St to Black St	Sidewalks and widening	Fall/Winter 2009
31	Decorative Signal Poles	Throughout city includes refurbishment and replacement	Summer/Fall 2009
32	Renaissance District Improvements	Intersection and landscape enhancements (bounded by Roswell St, Park St, S. Marietta Pkwy, and Atlanta St)	Winter/Spring 2009
33	Central Business District Signage	Decorative sign installation and consolidation around city square	Summer 2009

### **Transportation Improvement Projects continuing under construction from 2008**

<b>No.</b>	<b>Project Name</b>	<b>Project Description</b>	<b>Construction Start/Bid</b>
1	S. Marietta Pkwy at Technology Way	New signal, median, turn lanes	Under Construction
2	Whitlock Avenue from Kirkpatrick Drive to Manning Road (west)	Sidewalks	Under Construction
3	2008 Resurfacing Contract	Resurfacing various roads	Under Construction
4	Marietta Square Signal Upgrade	Upgrade signal poles, equipment, new CCTV cameras	Under Construction
5	LED Signal Upgrades	Throughout city	Under Construction
6	Pedestrian Signals	Upgrade to countdown pedestrian signals	Under Construction
7	Signal Fiber Network	Connect all signals to fiber network	Under Construction
8	Street Resurfacing (GDOT Local Assistance)	GDOT LARP Projects at various locations	Ongoing