

City of Marietta
Central Business District Improvement Project
April 5 Weekly Schedule Update

South Park Square

- The intersection of South Park and West Park Square at Whitlock Avenue and Old Powder Springs Street will reopen to two-way traffic by April 1.
- Atlanta Street and Roswell Street will be closed to through traffic beginning the week of April 9 and should reopen during the week of April 23.
- The intersection of South Park Square and East Park Square will be closed for crosswalk construction beginning the week of April 12 and should reopen during the week of April 23.
- Traffic travelling on South Park Square will be directed to turn left onto East Park Square only.
- All parking along South Park Square is open.
- New light pole installation on South Park Square should be complete the week of April 9.
- Six parking spaces will be blocked in the morning for pole installation and will be complete by 11am. If installation is not complete, it will be postponed so that parking can reopen.

East Park Square

- The intersection of South Park Square and East Park Square will be closed for crosswalk construction beginning the week of April 12 and should reopen during the week of April 23.
- New light pole installation on East Park Square should be complete the week of April 2.
- Six parking spaces will be blocked in the morning for pole installation and will be complete by 11a.m. If installation is not complete, it will be postponed so that parking can reopen.

West Park Square

- The intersection at of West Park Square and North Park Square (at Church Street and Mill Street) is open to traffic.
- The intersection of West Park and South Park Square at Whitlock Avenue and Old Powder Springs Street will reopen to two-way traffic by April 1.
- Asphalt milling should begin on West Park Square on April 8. Repaving will occur overnight.

North Park Square

- The intersection at of North Park Square and West Park Square at Church Street and Mill Street is open to traffic.
- The intersection of North Park and East Park Square at Cherokee Street and Lawrence Street is also open to traffic.
- North Park Square is open to two-way traffic.
- Asphalt milling should begin on North Park Square on April 8. Repaving will occur overnight.