

City of Marietta
Central Business District Improvement Project
April 12 Weekly Schedule Update

South Park Square

- The intersection of South Park Square and East Park Square will be closed for crosswalk construction beginning April 9 and should reopen during the week of April 19.
- One eastbound lane on South Park Square will remain open, requiring all traffic to turn left onto East Park Square.
- Atlanta Street and Roswell Street will be closed to through traffic for crosswalk construction beginning the week of April 9 and should reopen during the week of April 19.
- Whitlock Avenue will be closed for emergency railroad repair on April 9.

East Park Square

- The intersection of East Park Square and South Park Square will be closed for crosswalk construction beginning April 9 and should reopen during the week of April 19.
- One eastbound lane on South Park Square will remain open, requiring all traffic to turn left onto East Park Square.
- Roswell Street and Atlanta Street will be closed to through traffic for crosswalk construction beginning the week of April 9 and should reopen during the week of April 19.

West Park Square

- Asphalt milling and repaving should begin on April 9 during evening hours at West Park Square and North Park Square. Paving is expected to be complete the week of April 19th.
- Parking along West Park Square and North Park Square will be closed and temporary lane closures will occur at night while work is in progress.
- Whitlock Avenue will be closed for emergency railroad repair on April 9.

North Park Square

- Asphalt milling and repaving should begin on April 9 during evening hours at North Park Square and West Park Square. Paving is expected to be complete the week of April 19th.
- Parking along North Park Square and West Park Square will be closed and temporary lane closures will occur at night while work is in progress.