

City of Marietta
Central Business District Improvement Project
April 19 Weekly Schedule Update

South Park Square

- The intersection of South Park Square and East Park Square at Atlanta Street and Roswell Street is currently closed for crosswalk construction and should reopen during the week of April 19.
- One eastbound lane on South Park Square will remain open, requiring all traffic to turn left onto East Park Square.
- Roswell Street and Atlanta Street are closed to through traffic for crosswalk construction; however they should reopen during the week of April 19.
- Asphalt milling and repaving should begin on April 19 during evening hours at South Park Square and East Park Square. Paving is expected to be complete the week of April 23.

East Park Square

- The intersection of East Park Square and South Park Square at Atlanta Street and Roswell Street is currently closed for crosswalk construction and should reopen during the week of April 19.
- One eastbound lane on South Park Square will remain open, requiring all traffic to turn left onto East Park Square.
- Roswell Street and Atlanta Street are closed to through traffic for crosswalk construction; however they should reopen during the week of April 19.
- Asphalt milling and repaving should begin on April 19 during evening hours at East Park Square and South Park Square. Paving is expected to be complete the week of April 23.

West Park Square

- Asphalt milling and repaving is complete at West Park Square and North Park Square.

North Park Square

- Asphalt milling and repaving is complete at North Park Square and West Park Square

Roswell Street – Atlanta to Waddell

- Water main construction will continue along Roswell Street to Waddell Street. Approximately half of the parking along this section will remain open during most of the construction.