

**City of Marietta**  
**Central Business District Improvement Project**  
**March 1 Weekly Schedule Update**

**North Park Square**

- Crosswalk construction will continue during the week of March 1 at the interior intersection of West Park Square and North Park Square. Traffic should be restored by March 2.
- Traffic along East Park Square and Cherokee Street has been restored.
- Construction along Church Street and Mill Street will begin on March 3. Primary construction will be for crosswalk installation and the intersection will be closed to south and east bound traffic.
- North Park and West Park Square will remain open to pedestrians beginning March 1; however all traffic will be restricted to internal square traffic only.
- Traffic on North Park Square will continue to be one way east to west until the Church and Mill Street portions of the intersection are reopened.

**West Park Square**

- Crosswalk construction will continue during the week of March 1 at the interior intersection of West Park Square and North Park Square. Traffic should be restored by March 2.
- Construction along Church Street and Mill Street will begin on March 3. Primary construction will be for crosswalk installation and the intersection will be closed to south and east bound traffic.
- The intersection of Mill Street and Church Street is scheduled to be closed on Wednesday, March 3.
- West-bound traffic on West Park Square will be directed to turn right onto Whitlock or left onto South Park Square as there will be no thru traffic onto Old Powder Springs Street mid-week (February 22) for waterline construction.
- Old Powder Springs Street will reopen to traffic on Friday February 26.
- Selected parking on North Park and West Park Square will be closed until the week of March 1.

**South Park Square**

- There should be no road closures on South Park Square; however there will be repair work on the crosswalk on March 3.
- South Park Square will be closed to west bound traffic for approximately 2 days at the end of the week (February 24) for waterline construction across the intersection. Eastbound traffic along Whitlock Avenue will be diverted onto Old Powder Springs Street and southbound traffic will be diverted east onto South Park Square.
- Traffic should reopen on Tuesday March 2.

### **East Park Square**

- Traffic has been restored along East Park and Cherokee Street.

### **Waterline Construction**

- Waterline construction will continue at the intersection of South Park and West Park Square.
- Beginning February 26 southbound on West Park Square will traffic will be directed to turn left onto South Park Square and eastbound traffic on Whitlock Avenue will be directed to turn right onto Old Powder Springs Road for watermain construction. This work should continue into the week of March 1.